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United States Environmental Protection Agency 
Region m 

POLLUTION REPORT 

OR\G\N*l 

Date: 
From: 

Subject: 

Friday, July 20,2007 
Dominic Ventura 

Continuation of work 
Elkton Farm Firehole 
183 Zeitier Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS TO #: 
RCRISID#: 

45 

1/31/2006 
173172006 

Site#: 
D.O. #: 
Response Authority: 
ResponseType: 
NPL Status: 
Incident Category: 
Contract # 

A3DHRV 

CERCLA 
Time-Critical 
Non NPL 
Removal Action 

Site Description , 
Work Mission Statement: . 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 
geophysical study. 

Current Activities 
The following stats apply since remobilization occurred on April 24,2007: 
1. Total Grids Cleared Gov't QA: 26 
2. Total digs (anomalies): 38,476 
3. Total MEC found: 3937 (MEC items include detonators,grenade fuze,blasting caps,tracer 
elements, incendiary bomblets, flares etc. etc.) 
4. Total MD found: 11541bs. 
5. Scrap metal found: 7881bs 

Specific grids that were worked and passed QA this reporting period included Ild,K4b,Kla,I2b and 
He, 

i \ ! 
GES provided to FOSC a draft Detonator Lead Testing Risk Analysis Work Plan based on FOSC 
request for such. Comments were delivered by FOSC, MDE and other R3 personnel. Plan is to 
analyze the very small dets that presumably would drop thru the bottom l/2inch screen and 
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therefore end up in the sedimentation ponds. GES to provide final plan and then implement to 
ascertain the risk associated with leaving these items within the_sed ponds. 
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On July 10 and 11, RMC performed a Quality Assurance audit of site activities which included 
observation of the UXO teams' work practices and a review of selected records to ensure 
compliance with the work plan. RMC provided the audit report on July 14,2007. RMC concluded 
that the work practices observed and documents inspected were in compliance with standard, 
accepted industry practices and with the Work Plan. , 

FOSC continues to conduct weekly project management meeting/conference call, which includes 
EPA, MDE, Start, GES, USA and RMC both field components and their Offices. 

Key Issues 
Advent Environmental provided final Work Plan to the FOSC on July 13. Advent to mobe 
sometime shortly to begin their assessment activities in the areas surrounding this site. FOSC is not 
overseeing their work, however since their work is within the ESS required MGFD it is imperative 
that close coordination and communication occurs. 

www.epaosc.org/etoonfarmfirehole 
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